

USDT Share Sale

Progress report and path forward

A source-grounded assessment of what exists, what is live, what remains blocked, and the safest route to a controlled private launch.

65-70%	0%	3-5 days
Technical implementation exists	Presale functionality live today	Focused engineering estimate after inputs

Executive position

KaSiHub is materially advanced toward a controlled, invitation-only USDT share reservation campaign. The isolated implementation exists on commit **9a515d6**, but it is not part of current GitHub main and is not deployed. Both live presale routes return HTTP 404. No buyer funds should be accepted yet.

The remaining work is focused: selectively reconcile the implementation, finalize the blockchain configuration, connect real chain verification, deploy the isolated database and APIs, and complete a small-value end-to-end transaction test. Independent legal and compliance approval remains a separate launch gate.

Current decision

Proceed with reconciliation and staging preparation. Keep the campaign disabled until chain verification, legal approval and the live acceptance checklist are complete.

Verified current state

- GitHub main is **643ea65eafad353043da3060a70beccd9bfa1622**; its quality workflow passed.
- Encore staging deployment passed; backend health responds successfully.
- Vercel production is online and connected to the verified Encore backend.
- International-member and administrator logins work through the deployed frontend.
- Dashboard, wallet, shares, matrix and administrator analytics are database-backed and load successfully.
- International KYC application guards and the database approval trigger remain present.
- The Vercel **/presale** route and Encore **/presale/offer** route both return HTTP 404.

What the isolated implementation already provides

- A separate **presaleDb** database and dedicated migrations.
- Hashed private invitations, allocations, expiry controls and atomic reservations.
- USDT instructions, transaction-hash submission and controlled status polling.
- Signed HMAC-SHA256 verifier events with exact network, token, receiver, amount and confirmation matching.
- Provider-event deduplication, transaction reuse prevention and reservation expiry.
- Deterministic incorporation manifests for controlled later issuance through the authoritative shares domain.
- A hidden buyer route and contract tests for deterministic signatures and tamper rejection.

Safety boundary

The presale does not issue final shares or certificates directly. Confirmed orders remain isolated until an incorporation process verifies member identity and KYC, uses the presale order as an idempotency key, issues through the authoritative shares domain and reconciles the resulting records.

Remaining blockers

Blocker	Required outcome	Owner
Code reconciliation	Port commit 9a515d6 onto current main and align it with current auth, KYC, registration, payments and resource contracts.	Engineering
Operational policy	Approve network, official USDT contract, receiver, confirmation depth, price, allocation, campaign dates and payment window.	Owner / Ops
Chain verification	Connect a real monitor, configure the webhook secret and prove mismatch, replay, underpayment and delayed-confirmation behavior.	Engineering / Provider
Legal and compliance	Approve offering terms, eligible buyers, jurisdictions, KYC/AML, issuer authority, custody and tax handling.	Qualified advisers
Live proof	Deploy backend migration first, verify activation, deploy frontend with rollback, then complete a small real transaction and reconciliation.	Engineering / Ops

Recommended execution path

Phase A - Reconciliation and tests

1-2 working days

- Create a focused branch from current main.
- Port the presale files and resolve resource registration.
- Align KYC, auth and registration contracts.
- Add race, expiry, replay, mismatch, underpayment, reorganization and idempotency coverage.
- Run the complete frontend and Encore quality gates.

Phase B - Provider and staging

1-2 working days

- Configure the approved chain policy.
- Connect and authenticate the monitor.
- Set the staging secret without exposing it.
- Deploy Encore and verify migrations and endpoints.
- Run mocked cases, then one deliberately small real USDT transaction.

Phase C - Controlled private production

About 1 working day

- Confirm legal and compliance authorization.
- Deploy the exact verified revision with rollback.
- Create a tightly capped campaign and one test invitation.
- Verify confirmation and manifest generation.
- Expand only after the first production reconciliation is clean.

Launch acceptance criteria

- Exact revision has green frontend and Encore quality gates.
- Vercel and Encore expose the intended contracts without 404 or 5xx responses.
- Presale data remains isolated from the live share ledger.
- Invalid invitations, expired reservations and unauthorized administration fail closed.
- The browser cannot override the token contract, receiver or amount.
- A transaction hash alone cannot confirm payment.
- Incorrect network, contract, receiver, amount, signature or confirmation count is rejected.
- Duplicate events and transaction reuse are idempotently rejected.
- A small real payment reaches confirmed state through the configured monitor.
- The incorporation manifest is deterministic and reconciles exactly.
- Legal/compliance authorization is documented and rollback is preserved.

Estimated distance	Staging: 2-3 focused working days Assumes all operational inputs are supplied.	Private production: 3-5 focused working days Provider and legal review can extend the schedule independently.
---------------------------	--	---

This report describes technical readiness and delivery risk. It is not legal, financial, tax or investment advice.